Team ID:	SWTID-2026-6274
Project Name:	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Date:	29-09-2026

Communication Plan

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

Communication Strategy

S.No	Communication Type	Frequency	Channel / Tool	Purpose
1	Team Standup	Daily	Microsoft Teams	Align on daily ServiceNow development tasks and milestones
2	Progress Update	Weekly	Email / Dashboard	Review completed milestones and upcoming configuration goals
3	Issue / Bug Discussion	As Needed	Slack / WhatsApp	Resolve Flow Designer trigger errors and variable mapping issues
4	Stakeholder Review	Bi-Weekly	Zoom Meeting	Demonstrate working workflows and gather user feedback
5	Final Demo Rehearsal	Once	Live Simulation	Practice end-to-end presentation flow and timing

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken

1	Coordination gaps during ServiceNow PDI (Personal Developer Instance) access limitations	Established shared backup developer instances and scheduled rotating access windows.
2	Ambiguity in Flow trigger mapping criteria for requested items	Conducted targeted technical syncs and reviewed official documentation to correct pill mappings.
3	Time zone and schedule constraints among team members for live rehearsals	Recorded offline walkthroughs and set fixed evening sync slots for final integration testing.