INITIAL PROJECT PLANNING

Date	29-09-2026
Team ID	SWTID-2026-6274
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start & End Date
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, and password, and confirming my password.	2	High	Team Member 1	01-10-2026 to 10-10-2026
Sprint-1	Registration	USN-2	As a user, I will receive a confirmation email once I have registered for the application.	1	High	Team Member 1	01-10-2026 to 10-10-2026
Sprint-2	Registration	USN-3	As a user, I can register for the application through Facebook.	2	Low	Team Member 2	11-10-2026 to 20-10-2026
Sprint-1	Registration	USN-4	As a user, I can register for the application through Gmail.	2	Medium	Team Member 2	01-10-2026 to 10-10-2026

Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password.	1	High	Team Member 1	01-10-2026 to 10-10-2026